
Project schedule

At Entergy Texas, Inc., we have a simple set of values: Focus on our customers, treat people with respect and act with integrity. Our project construction plan will be 
developed with you, our valued customer, in mind. Once work begins, we will work safely during reasonable hours with as little inconvenience to you as possible.

Schedule is subject to change pending engineering and regulatory review.

SETEX Area Reliability Project

Open house: 
May/June 2024

CCN application filing: 
Q1 2025

Anticipated PUCT approval: 
Q3 2025

ROW communications/
field activities begin: 
Q4 2025

Access/ROW clearing begins: 
Q4 2026

Line construction begins: 
Q1 2027

In-service:
Q4 2028

Restoration substantially completed: 
Q2 2029
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